= Municipal MUNICIPAL INFRASTRUCTURE GRANT MONTHLY AND QUARTERLY REPORTING TEMPLATE
m I Infrastructure
g Grant MUNICIPALITY: Kareeberg NCO74 MONTH:  May 2018
MIS Nat / Prov Project Registration Project location: Ward No Project Title MIG Category | Project Type (water, New / Bulk Project Internal Rural / EPWP Planned poor Planned poor Progress in
Form ID | Number (as on the registration | and Village Name (MIG1 - (B,P or E) sanitation etc) Rehabilitate | (Yes/No) [ Reticulation Urban (Yes / No) households households previous FY(s) -
letter) 3.3) (Yes / No) benefitted or km's | benefitted or km's [ Poor households
roads constructed | roads constructed | benefitted or km's
in 2015/16 FY roads constructed
MIG 1 MIG 1 or PMU MIG1-3.2 MIG1-3.4 MIG 1-3.2 MIG 1-6. MIG 1-6. MIG1-3.2 | MIG1-3.2 MIG1-4.1
218781|MIG/NC0542/R,ST/14/16  |Carnarvon Ward 2 Streets and Stormwater Phase 2 B Roads New No No Rural No 1,344 1,344 0
Business Plan submitted Carnarvon Ward 2 Streets and Stormwater B Roads New No No Rural No
MIG 1333:Kareeberg:Vosburg: Construction
242620|MIG/NC0593/5/16/18 Vosburg Ward 3 of Main Outfall Sewer Line B Sanitation New Yes No Rural No 144 144 0
230489|MIG/NC0554/C/15/16 Vosburg Ward 3 Upgrading of Cemetry B Cemetries New No No Rural No 144 144 0
230492|MIG/NC0553/C/15/16 Vanwyksvlei Ward 4 Upgrading of Cemetry B Cemetries New No No Rural No 360 360 0
228121|MIG/NC0541/R,ST/14/16  |Vanwyksvlei Ward 4 Streets and stormwater Phase 2 - Vanwyksvle|B Roads New No No Rural No
CHIEF FINANCIAL OFFICER
NAME: W de Bruin
SIGNATURE:
DATE: 31-05-2018
CONTACT DETAILS: 053 382 3012
SIGNED BY MUNICIPAL MANAGER (Or delegated person, include letter of delegation)
NAME: MF Manuel
SIGNATURE:
DATE: 31-05-2018
CONTACT DETAILS: 053 382 3012




Progress in current| Project Status (Not |Project start| Project end
FY - Poor registered, date date
households Registered, Design & | yy-mm-dd yy-mm-dd
benefitted or km's | Tender, Contractor
roads constructed appointed,
Construction <=25%,
<=50%, <=75%,
<=99%, completed,
retention)
As per IP As per IP
0,5|Registered Jul-16 Nov-17
Not Registered
0|Design & Tender Jul-17 Dec-17
Construction=80% |Feb 2015 Sep-17
Construction= 40% |Feb 2015 Sep-17




Total Project Cost | Registered MIG Counter Budgeted MIG Funds Total Actual Current FY - Total Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18
Funds Funding (2017/18) Expenditure on MIG | Actual Expenditure
funds in Previous FYs| on MIG funds in
(incl 2016/17) the 2017/18 FY
MIG1 - 3.4 MIG1-3.4 MIG1-3.4 As per IP
12521 288,75| 10983 586,62 | 1537702,13 3197 000 2160 792,45 2 849 646,42 - 12 021,30 24 118,98 19678,23| 286 004,00 586 954,60 828 186,99
Business Plan
Submitted
during April
19 591 104,78|2017 3278 000
7553159,23 6625578,27| 927580,96 1300000 293172,57 2915 532,27 - 79 390,83 24 135,58 | 46970,94| 1456 697,63 30976,47 1213 135,28
3606529,54| 3606529,54 |- 300000 0,00 - -
3583080,31| 3583080,31 |- 20000 0,00 30 764,26 - 16 365,09
8158068,92 7123985,6 9 689,70
8 095 000 5805 632,65 - 91412,13 24 135,58 46970,94| 1480 816,61 50654,70| 286 004,00 1800 089,88 844 552,08




May-18

Jun-18

Reason for variance
(per project)

Remedial action
(per project)

PREVIOUS EMPLOYMENT FIGURES
(person days)

EMPLOYMENT FIGURES
(person days) Oktober 2017

Adult Adult Young Young | PWD Men PWD Total Adult Adult Young Young | PWD Men PWD Total
Men Women Men Women Women Men Women Men Women Women
1092 682,32 0
64 225,54 1 5 1 13 132 22 110 22 286
14 399,17
9 689,70
1180996,73

Balans 1 Julie 2017

8 822 794,17

6 332 405,70
3606 529,54
3583 080,31

Balans uitstaande
30-05-2017

5973 147,75

3416 873,43
3606 529,54
3552 316,05






