
MUNICIPAL INFRASTRUCTURE GRANT MONTHLY AND QUARTERLY REPORTING TEMPLATE

MUNICIPALITY: Kareeberg NC074 MONTH: May 2018

MIG 1 MIG 1 or PMU MIG 1 - 3.2 MIG 1 - 3.4 MIG 1 - 3.2 MIG 1 - 6. MIG 1 - 6. MIG 1 - 3.2 MIG 1 - 3.2 MIG 1 - 4.1

218781 MIG/NC0542/R,ST/14/16 Carnarvon Ward 2 Streets and Stormwater Phase 2 B Roads New No No Rural No 1,344 1,344 0

Business Plan submitted Carnarvon Ward 2 Streets and Stormwater B Roads New No No Rural No

242620 MIG/NC0593/S/16/18 Vosburg Ward 3

MIG 1333:Kareeberg:Vosburg: Construction 

of Main Outfall Sewer Line B Sanitation New Yes No Rural No 144 144 0

230489 MIG/NC0554/C/15/16 Vosburg Ward 3 Upgrading of Cemetry B Cemetries New No No Rural No 144 144 0

230492 MIG/NC0553/C/15/16 Vanwyksvlei Ward 4 Upgrading of Cemetry B Cemetries New No No Rural No 360 360 0

228121 MIG/NC0541/R,ST/14/16 Vanwyksvlei Ward 4 Streets and stormwater Phase 2 - VanwyksvleiB Roads New No No Rural No

W de Bruin

31-05-2018

053 382 3012

MF Manuel

31-05-2018

053 382 3012

CHIEF FINANCIAL OFFICER 

NAME:

SIGNATURE:

DATE:

CONTACT DETAILS:

SIGNED BY MUNICIPAL MANAGER (Or delegated person, include letter of delegation)

NAME:

SIGNATURE:

DATE:

CONTACT DETAILS:

Project location: Ward No 

and  Village Name (MIG1 - 

3.3)

Project Title MIG Category 

(B,P or E)

Project Type (water, 

sanitation etc)

Planned poor 

households 

benefitted or km's 

roads constructed

Planned poor 

households 

benefitted or km's 

roads constructed 

in 2015/16 FY

MIS 

Form ID

Nat / Prov Project Registration 

Number (as on the registration 

letter)

Progress in 

previous FY(s) - 

Poor households 

benefitted or km's 

roads constructed

New / 

Rehabilitate

Bulk Project 

(Yes / No)

Internal 

Reticulation 

(Yes / No)

Rural / 

Urban

 EPWP

 (Yes / No)



As per IP As per IP

0,5 Registered Jul-16 Nov-17

Not Registered

0 Design & Tender Jul-17 Dec-17

Construction=80% Feb 2015 Sep-17

Construction= 40% Feb 2015 Sep-17

Project start 

date

yy-mm-dd

Project Status  (Not 

registered, 

Registered, Design & 

Tender, Contractor 

appointed, 

Construction <=25%, 

<=50%, <=75%, 

<=99%, completed, 

retention)

Progress in current 

FY  - Poor 

households 

benefitted or km's 

roads constructed

Project end 

date

yy-mm-dd



MIG1 - 3.4 MIG 1 - 3.4 MIG 1 - 3.4 As per IP

12 521 288,75    10 983 586,62  1537702,13 3 197 000 2 160 792,45 2 849 646,42      -                12 021,30       -                   24 118,98       19 678,23       286 004,00   586 954,60    828 186,99     

19 591 104,78    

 Business Plan 

Submitted

during April 

2017  3 278 000 -                   

7553159,23 6625578,27 927580,96 1300000 293172,57 2 915 532,27      -                79 390,83       -                   24 135,58        46 970,94    1 456 697,63 30 976,47       1 213 135,28 

3 606 529,54      3 606 529,54    - 300000 0,00 -                        -                -                   

3 583 080,31      3 583 080,31    - 20000 0,00 30 764,26            -                -                   16 365,09       

8158068,92 7123985,6 9 689,70              

8 095 000 5 805 632,65      -                91 412,13       -                   24 135,58        46 970,94    1 480 816,61 50 654,70       286 004,00   1 800 089,88 844 552,08     

7 786 587

Total Project Cost Registered MIG 

Funds

Counter 

Funding

Budgeted MIG Funds                 

(2017/18) 

Total Actual 

Expenditure on MIG  

funds in Previous FYs 

(incl 2016/17)

Oct-17Sep-17Aug-17Current FY - Total 

Actual Expenditure 

on MIG funds in 

the 2017/18 FY 

Jul-17 Jan-18 Apr-18Mar-18Feb-18Dec-17Nov-17



Balans 1 Julie 2017

Balans uitstaande

30-05-2017

1 092 682,32 0 8 822 794,17        5 973 147,75        

64 225,54       6 1 5 1 13 132 22 110 22 286 6 332 405,70        3 416 873,43        

3 606 529,54        3 606 529,54        

14 399,17       3 583 080,31        3 552 316,05        

9 689,70         

1 180 996,73 -                   

PWD 

Women

Total

Jun-18 Reason for variance 

(per project)

Adult 

Women

Adult 

Men

Remedial action 

(per project)

EMPLOYMENT FIGURES

(person days) Oktober 2017

TotalPWD 

Women

PWD MenYoung 

Women

Young 

Men

PREVIOUS EMPLOYMENT FIGURES

(person days)

Adult 

Men

Adult 

Women

Young 

Men

Young 

Women

PWD Men

May-18



 Mig kantoor syfers 31-

05-17 

5 105 347,06           

6 322 470,60           


