Municlpal MUNICIPAL INFRASTRUCTURE GRANT MONTHLY AND QUARTERLY REPORTING TEMPLATE
Infrastructure
Grant MUNICIPALITY: Kareeberg NCO74 MONTH:  Maart 2018
MIS Form| Nat/Prov Project Registration Project location: Ward No Project Title MIG Category Project Type (water, New / Bulk Project Internal Rural / EPWP Planned poor Planned poor
1D Number (as on the registration and Village Name (MIG1 - (B,PorE) sanitation etc) Rehabilitate | (Yes/No) | Reticulation Urban (Yes / No)
letter) 3.3) (Yes / No) benefitted or km's { benefitted or km's
roads r roads d |
in 2015/16 FY
MIG 1 MIG 1 or PMU MIG 1-3.2 MIG1-3.4 MIG1-32 | MIG1-6. MIG1-6. | MIG1-3.2 | MIG1-3.2 MIG 1 -
218781 |MIG/NC0542/R,ST/14/16 Carnarvon Ward 2 Streets and Stormwater Phase 2 B Roads New No No Rural No 1.344 1.344
Business Plan submitted Carnarvon Ward 2 Streets and Stormwater B Roads New No No Rural No
MIG 1333:Kareeberg:Vosburg: Construction of
242620|{MIG/NC0593/5/16/18 Vosburg Ward 3 Main Outfall Sewer Line B Sanitation New Yes No Rural No 144 144
230489 |MIG/NC0554/C/15/16 Vosburg Ward 3 Upgrading of Cemetry B Cemetries New No No Rural No 144 144
230492 |MIG/NC0553/C/15/16 Vanwyksvlei Ward 4 Upgrading of Cemetry B Cemetries New No No Rural No 360 360
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Total Project Cost | Registered MIG Counter Budgeted MIG Funds Total Actual Current FY - Total Jul17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18
Funds Funding (2017118) Expenditure on MIG | Actual Expenditure
funds in Previous FYs |on MIG funds in the
(incl 2016/17) 2017118 FY
MIG1 - 3.4 MIG1-3.4 MIG1-3.4 As per IP
12521 288.75 | 10983 586.62 | 1537702.13 3197 000 2 160 792.45 928 777.11 - 12 021.30 24 118.98 19678.23 | 286 004.00 586 954.60
Business Plan
Submitted
during April
19 591 104.78 |2017 3278 000
7553159.23 6625578.27| 927580.96 1300000 293172.57 2 851306.73 79390.83 24135.58 | 46970.94 | 1456 697.63 30976.47 1213135.28
3606 529.54 3606 529.54 |- 300000 0.00 -
3583 080.31 3583 080.31 |- 20000 0.00 =
8 095 000 3780083.84 91412.13 24 135.58 | 46970.94 | 1480 816.61 50654.70 | 286 004.00 | 1800 089.88




May-18

Jun-18

Reason for variance
(per project)

Remedial action
(per project)

PREVIOUS EMPLOYMENT FIGURES

(person days)

EMPLOYMENT FIGURES
(person days) Oktober 2017

Adult

Adult
Women

Young

Young | PWD Men
Women

PWD
Women

Total

Adult

Adult
Women

Young
Men

Young | PWD Men
Women

PWD
Women

Total

13

132

22

110

22

286




Progress in Progress in current| Project Status (Not |Project start| Project end
previous FY(s) - FY -Poor registered, Registered, date date
Poor h Design & Tender, yy-mm-dd yy-mm-dd
benefitted or km's | benefitted or km's | Contractor appointed,
roads constructed | roads constructed | Construction <=25%,
<=50%, <=75%, <=99%,
completed, retention)
As per IP As per IP
0 0.5|Registered Jul-16 Nov-17
Not Registered
0 0|Design & Tender Jul-17 Dec-17
0 Construction=80% |Feb 2015 Sep-17
0 Construction=40% |Feb 2015 Sep-17




